Fra	mework 2030 Action Wo	g version)	2021	202	2	2023	2024	2025	2026	2027	2028	2029	2030	Total implem.	
Code	Action Name	Strategy	Туре	Jul-Dec	Jan-Jun	Jul-Dec	Jan-Jun Jul-Dec	Jan-Jun Jul-Dec	Jan-Jun Jul-Dec					FRAMEwork	duration in years
LAND USE															
L1A	Promote the expansion of bicycling and walking infrastructure throughout the region	1. Leverage the region's unique parks and natural resources	Ongoing		1										0.5
L1B	Develop a regional parks website	1. Leverage the region's unique parks and natural resources	Discrete				1								0.5
L1C	Commission a regional trails and greenways map and plan	1. Leverage the region's unique parks and natural resources	Discrete		1	1									1
L2A	Present an annual report and presentation on housing trends and development	2. Promote life- cycle housing	Ongoing	1											0.5
L2B	Create a regional housing market dashboard	2. Promote life- cycle housing	Ongoing		1										0.5
L2C	Facilitate community conversations around strategic growth areas	2. Promote life- cycle housing	Ongoing			1									0.5
L2D	Develop a regional housing strategy	2. Promote life- cycle housing	Discrete			1									0.5
L3A	Host a regional placemaking committee	3. Invest in placemaking	Ongoing				1								0.5

Frar	ramework 2030 Action Workplan (working version)		2021	2022	2023		20	24	2025	2026	2027	2028	2029	2030	Total implem.	
Code	Action Name	Strategy	Туре	Jul-Dec	Jan-Jun Jul-Deo	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec	Jan-Jun Jul-Dec					FRAMEwork	duration in years
L3B	Commission local public art in regional gateway and wayfinding signage	3. Invest in placemaking	Discrete					1								0.5
L3C	Launch a placemaking micro- grant program	3. Invest in placemaking	Ongoing	1												1
L4A	Identify key regional corridors for coordinated planning	4. Improve regional communication to better support local land planning and management	Ongoing		1	1	1	1								2
L4B	Develop a regional conceptual development strategy	4. Improve regional communication to better support local land planning and management	Discrete			1	1									1
ECONOMIC GROWTH																
E1A	Facilitate expansion of high- speed internet access across the region	1. Expand on the quality and diversity of employment opportunities	Ongoing	1	1 1	1										2
E1B	Maintain a regional industrial land inventory	1. Expand on the quality and diversity of employment opportunities	Ongoing		1 1											1
E2A	Initiate discussions with higher-education institutions	2. Increase the pool of skilled labor in the region	Ongoing		1 1											1
E2B	Facilitate partnerships between businesses and schools	2. Increase the pool of skilled labor in the region	Ongoing		1 1											1

Framework 2030 Action Workplan (working version)				2021	2022		2023		20	24	2025	2	2026	2027	2028	2029	2030	Total implem.
Code	Action Name	Strategy	Туре	Jul-Dec	Jan-Jun Jul-I	Dec	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec	Jan-Jun Jul-I	ec					FRAMEwork	duration in years
E3A	Commission a regional fiscal analysis of land use	3. Network the response to economic disruptions	Discrete					1	1									1
E3B	Create and manage a regional commercial property vacancy database	3. Network the response to economic disruptions	Ongoing		a a	L												1
E4A	Establish and update regional indicators dashboard	4. Measure impacts of action locally and regionally	Ongoing	1	1 1	L												1.5
E4B	Establish and monitor progress criteria for all Framework actions	4. Measure impacts of action locally and regionally	Ongoing	1														0.5

## **INTERCONNECTIONS**

I1A	Develop a regional brand and identity	1. Create a clear and compelling regional identity to advance collaborative work	Discrete	1	1	1						1.5
I1B	Integrate branding with placemaking initiatives	1. Create a clear and compelling regional identity to advance collaborative work	Ongoing				1 1					1
I2A	Continue ongoing conversations with MnDOT and the counties regarding special projects	2. Enhance connections between our communities	Ongoing	1	1							1
I3A	Establish an annual "State of the Region" forum	3. Share talent, time, and information	Ongoing			1	1 1					1.5

Framework 2030 Action Workplan (working version)				2021	20	22	20	23	20	24	20	25	2026	2027	2028	2029	2030	Total implem.
Code	Action Name	Strategy	Туре	Jul-Dec	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec					FRAMEwork	duration in years
I3B	Hire staff, consultants to support action (Capacity)	3. Share talent, time, and information	Discrete	1	1													1
I3C	Pursue a regional lobbying effort, "Our fair share"	3. Share talent, time, and information	Ongoing	1	1	3	1	1										2.5
I4A	Study social service opportunities that may benefit from regional coordination	4. Continually address regional vulnerabilities and emerging opportunities	Ongoing						1				1					1
I4B	Convene ongoing discussions on energy plant closures	4. Continually address regional vulnerabilities and emerging opportunities	Ongoing	1	4	a	1											2
				10	15	14	8	7	4	0	0	0	1	0	0	0	0	
				2021	2022	2022	2023	2023	2024	2024	2025	2025	2026	2027	2028	2029	2030	

